

Watermain Relocates Phases				
Phase	Phase 1	Phase 2	Phase 3	Phase 4
Location	Mathers Avenue, 3100 to 3200 block	Thompson Crescent, Mathers Avenue to Thompson Place	Benbow Road, Thompson Place to Westmount Road	Westmount Road, 3200 to 3300 block
Construction activities	<ul style="list-style-type: none"> Watermain relocates Road reconstruction, including curbs and asphalt repaving 			
Timeline	<ul style="list-style-type: none"> Begin late April with anticipated completion in mid May 2019. 	<ul style="list-style-type: none"> Begin early May with anticipated completion mid May 2019. 	<ul style="list-style-type: none"> Begin mid-May with anticipated completion late May 2019 	<ul style="list-style-type: none"> Begin late May with anticipated completion mid-June 2019

Storm Diversion Phases							
Phase	Phase 5	Phase 6	Phase 7	Phase 8	Phase 9	Phase 10	Phase 11
Location	Outfall construction	31st Street, South of Travers Avenue	31st Street, Travers Avenue to Marine Drive	31st Street along Mathers Avenue, Marine Drive to Thompson Crescent	Thompson Crescent, Mathers Avenue to Benbow Road	Benbow Road, Thompson Place to Westmount Road	Westmount Road, 3200 to 3400 block
Construction activities	<ul style="list-style-type: none"> Trimming of boulevard vegetation Blasting may be required local residents will be notified Storm diversion installation Road reconstruction, including curbs, asphalt repaving, and landscaping restoration 	<ul style="list-style-type: none"> Trimming of boulevard vegetation FortisBC gas relocates fronting 3110 Travers and 151 31st Street Blasting may be required local residents will be notified Storm diversion installation Road reconstruction, including curbs, asphalt repaving, and landscaping restoration 	<ul style="list-style-type: none"> Trimming of boulevard vegetation Blasting may be required local residents will be notified Storm diversion installation Road reconstruction, including curbs, asphalt repaving, and landscaping restoration 	<ul style="list-style-type: none"> FortisBC gas relocates fronting 1409 and 1421 31st Street Blasting may be required local residents will be notified Storm diversion installation Road reconstruction, including curbs and asphalt repaving. 	<ul style="list-style-type: none"> Storm diversion installation. Blasting may be required local residents will be notified Sanitary sewer relocates between Thompson Place and Benbow Road Road reconstruction, including curbs and asphalt repaving. 	<ul style="list-style-type: none"> Storm diversion installation Blasting may be required local residents will be notified Road reconstruction, including curbs and asphalt repaving. 	<ul style="list-style-type: none"> Storm diversion installation. Blasting may be required local residents will be notified Road reconstruction, including curbs and asphalt repaving.
Timeline	<ul style="list-style-type: none"> Trimming of boulevard vegetation from early April to mid-April 2019 Outfall construction to begin early June with anticipated completion mid-August 2019 	<ul style="list-style-type: none"> Trimming of boulevard vegetation from early April to mid-April 2019. FortisBC gas relocates in May 2019 Storm diversion construction to begin early July with anticipated completion mid July 2019. 	<ul style="list-style-type: none"> Trimming of boulevard vegetation from early April to mid-April 2019. Storm diversion construction to begin mid-July with anticipated completion early August 2019. 	<ul style="list-style-type: none"> FortisBC gas relocates in May 2019 Storm diversion construction to begin early August with anticipated completion late September 2019. 	<ul style="list-style-type: none"> Storm diversion construction to begin late September with anticipated completion late October 2019. 	<ul style="list-style-type: none"> Storm diversion construction to begin late October with anticipated completion late mid November 2019. 	<ul style="list-style-type: none"> Storm diversion construction to begin mid November with anticipated completion mid December 2019.